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FMSIB PROJECT # 47

Agency Name and Project Title Project Description

City of Renton A

Strander Blvd. / SW 27" St. Connection-Phase 2 Phase 2 constructs the undercrossing of the BNSF railroad and provides a
temporary connection to the proposed Tukwila Commuter Rail Station. The

Contractor . complete project will construct a grade separated five-lane roadway underneath

Atkinson Construction the Union Pacific and BNSF railways, connecting the existing principal arterial
roadway from West Valley Road in Tukwila to Oakesdale Ave SW in Renton

Recent Progress
The City of Renton is pursuing establishing the Strander Blvd Connection through the undercrossing of BNSF and UP railroad
tracks, with the tracks remaining in their current location.

The project was awarded December 5 to Atkinson Construction LLC and construction began in January 2012. The BNSF
mainline tracks were relocated to temporary tracks the end of June. The permanent pump station has been excavated and
installed. The east side of the undercrossing has been excavated. The east bridge piles have been driven and poured. The
east bridge footing has been formed and will be poured December 21. The east bridge superstructure will be delivered in Feb

Schedule and Scope changes
(Explain why the project has advanced or delayed since the last update.)
The Phase 2 construction project is on schedule.

State funds will be utilized for which phase (s) of the project. Construction.

Enyironmental Impacts / Compliance Federal fund Impacts
o _ _ o (Federal funds are included in this project for which phase(s).)
Project is in compliance with NEPA and SEPA guidelines. Federal funds are included in the PE phase at this time.
Project Milestones Scheduled |Attained Milestone Outlook
Environmental Documents Approved 12/10 12/10
RW Complete: 02/11 03/11
Contract Advertised 07/11 08/11
Contract Awarded 08/11 12/11
Groundbreaking 01/12 01/12
Open to Traffic 12/13
Project Cost Summary: Dollars in Percent 2011-2013 Cash Flow (FMSIB expenditures billed to WSDOT):
millions of total Date _Planned Revised Actual
Preliminary Engineering 2.16 11% 9/11 $ 1.0 0.252
; 11/11 $ 2.55
Right-Of-W 9
'g id 0.56 3% 212 _$ 0.3 03
Construction 16.56 86% 5/12 $ 0.5 1.5
Total Project Cost 17.79 8/12 _$ 0.5 10
11/12 $ 0.5
2/13 $ 0.5
5/13 $ 0.5
6/13 $ 0.5
Total 11-13 $ 3.55 $0.3.30 0.252
Carryover of 13-15 $
Total 11-13 $ 3.55 $3.30 0.252
GRAND TOTAL $ 355 $3.55

Agency Contact Information: Keith Woolley (425) 430-7318 - kwoolley@rentonwa.gov




